
CALIFORNIA illlGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY illlGION

ORDER NO. 72-26

ORDER AMENDING illlSOLUTION No. 70-81i·
TO ADOPT A illlVISED COMPLIANCE TIME SCHEDULE

FOR
THE CITY OF HAYWARD

The California Regional Water Quality Control Board, San Francisco Bay Region
finds that:

1. The Regional Board on October 22, 1970, adopted Resolution 70-84 prescribing
a compliance time schedule for completion of Modified Stage II Enlargements
by the City of Hayward.

2. State Board approval of the City's Pre-Certification Report and Environmental
Assessment has been delayed, resulting in delay of the City's authorization
from EPA to advertise for bids.

3. The delay in securing State approval was beyond the control of the City.

4. In a letter dated August 19, 1971, the City requested modification of the
compliance time schedule in Resolution No. 70-84.

IT IS HEilllBY ORDEilllD THAT this Regional Board amends the compliance time schedule
in its Resolution No. 70-84 to read:

"illlSOLVED BY THIS illlGIONAL BOARD

1. Pursuant to Section 13263 (c) of the California Water Code, this Regional
Board adopts the following time schedule for compliance with the requirements
of Resolution No. 70-53:

b. MODIFIED STAGE II ENLARGEMENTS

Advertise for bids

Review Bids and Award Contract

Complete Construction

Demonstrate compliance with all
requirements of Resolution No. 70-53,
except discoloration

by October 1, 1972

by December 1, 1972

by October 1, 1973

by October 1, 1971,"

T, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full,
true, and correct copy of an Order adopted by the California Regional Water Quality
Control Board, San Francisco Bay Region On June 27, 1972.

Executive Officer


